



# Bay County 4-H

## Horse Barn and Equifoam Project



# What's Already Been Done...

---

- # Research of Equifoam product for flooring
  - # Agreement between MSU Extension- Bay County and donor for transfer of Equifoam
    - Donation worth over \$42,000
  - # Obtained Equifoam and it's housed at Fairgrounds
  - # Discussions with Bay Co. Buildings and Grounds Dept.
-



# The Plan

---

- # Start with the West-end of the barn
  - # Remove side-boards in stalls
  - # Let ground thaw
  - # Remove the current sand in stalls
  - # Replace sand
  - # Lay Equifoam
  - # Replace side-boards
-

# When is This Going to Happen?

---

- # February
    - Remove side-boards in stalls
  - # Mid-March
    - Remove current sand
    - Replace sand
  - # April-June
    - Lay Equifoam
  - # June-July
    - Replace side-boards
-



# What is 4-H's Responsibility?

---

- # Help remove boards
- # Help with sand delivery
- # Replace boards
- # Paint boards
- # \$\$\$\$\$\$\$

# What is the County's Responsibility?

---

- # Help remove side-boards in stalls
  - # Remove current sand
  - # Arrange for delivery of new sand
  - # Tamper sand
  - # Cut asphalt
  - # Install Equifoam
-



# What are Our Costs?

---

- # Sand
  - # New boards
  - # Paint
-

# Next steps

---

- # Plan a work day to start removing side-boards in stalls
  - # Evaluate financial situation
  - # Form committee to look at options for stall fronts
-



# Speaking of Stall Fronts...

---

## # Committee will:

- Look at options for stall fronts
- Narrow to 2-3 options
- Present options to County for pricing

## # County will:

- Create material list for stall fronts
  - Give cost of each option
-

# Goal for Stall Fronts

---

- In Spring have a final option for stall fronts with cost.
  - Begin working on sponsorships.
  - County will fabricate stall fronts in winter of 2009.
  - Some/most/all stall fronts in place summer 2010.
-



# Questions

---

---